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To : T. Johnson, HQ . 272525
T. Brannigan, ORC
U.S. EPA Office of Public Affairs
R. Karl, EERB -
F. Rollins, ERS III
G. Dunn, IEPA
From: © Ken Theisen, Region V 0OSC
Site: A-A Waste 0il, Rock Island, Illinois (ID# RT)
Contract #: 68-5S2-5001
Delivery Order #: 5001-05-342
Date: June 2, 1994
Site Location: Latitude 41°26’34.3", Longitude 90°35’'37.7"
POLREP #: 10
Weather: Sunny, temperatures in the lower 80s. Showers
occurred on 5/24/94 evening.
Background:

See Initial POLREP dated January 14, 1994.

Current Activities:

On 5/24/94, the remaining 119 cubic yards of contaminated soil was
shipped via Ratliffe Bros. and Co. to the BFI landfill in Milan,
Illinois as special waste.

On 5/25-26/94, all solidified tank sludge was shipped via Sproule
Construction Co. and Ratliffe Bros. and Co. to the BFI landfill in
Milan, Illinois as special waste. A total of 57 1loads were
delivered to the landfill.

On-site water treatment continued on 5/24/94. A total of 4,490
gallons of water was treated during this time bringing the total
volume to 102,530 gallons.

Tanks T16 and T1l2 were both taken down and cut up for scrap using
shears. All scrap was then shipped off site on 5/24/94. Ratliffe
Bros. and Co. was used to ship the scrap metal because the scrap
dealer, E & J Metals, was unable to provide a truck to haul scrap.
"Ratliffe was utilized to keep the project on schedule. A total of
approximately 180 tons of steel was scrapped.

By w/e 5/27/94, all equipment was decontaminated and demobilized
from site. TAT and the ERCS clerk demobilized from site on 5/26/94
while the remaining ERCS crew and U.S. EPA demobilized on 5/27/94.

Future Activities:

® Hydrogeologic study of tank farm area for subsurface
contamination.



Personnel:

ERCS 8

TAT 1

EPA 1

Costs: (as of May 25, 1994)

Project Ceiling

ERCS 495,000
TAT ~ 45,000
EPA 62,000
TOTAL 602,000

Current Cost
461,881
44,394
41,907
548,182

Funds Remaining
33,119
606
20,0093
53,818



